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Abstract
The Advanced Photon Source and other existing storage
ring light sources are contemplating replacing an operat-
ing storage ring with a multi-bend achromat lattice [1–6].
Existing light sources have large user communities who
are greatly inconvenienced by extended shutdowns. Hence,
there will be a premium placed on rapid commissioning of
the new lattice. To better understand the possibilities, we
undertook a survey of recent commissioning experiences at
third-generation light sources. We present a summary of
that survey here.
INTRODUCTION
APS, ESRF, and other existing synchrotron light source
facilities are contemplating replacing their operating stor-
age rings. Users and funding agencies insist that “dark time”
is minimized. APS, for example, is targeting 12 months for
removal, installation, and commissioning of a new multi-
bend achromat replacement ring. Of this 12 month period,
only three months are set aside for commissioning. Other
facilities are facing similarly demanding constraints.
As a result, we need to determine how realistic such short
commissioning intervals are. We also need to determine
what factors are most likely to prevent successful commis-
sioning in such a short time, and what steps can be taken to
ensure rapid commissioning. Toward this end, we surveyed
recently-commissioned light sources to understand their ex-
perience, where “recently-commissioned” was defined as
within the last 10-15 years.
The survey questions were created at APS by M. Bor-
land, L. Emery, J. Kerby, and A. Zholents. In the interest
of brevity, the questions are paraphrased below. Responses
directed at the survey questionswere received from seven fa-
cilities, namely, ALBA, BESSY-II, DLS, PLS-II, SOLEIL,
SSRF, and SPEAR3. Information was also provided by
CLS. The co-authors of this paper responded to the survey
for their respective facilities.
∗ Work supported in part by the U.S. Department of Energy, Office of Sci-
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A potential source of confusion is that commissioning
maymean different things to different people. As part of the
survey, we suggested the following definition: commission-
ing begins when beam is first injected into the ring. It ends
when the ring is capable of supportingmeaningful beamline
commissioning,which generally requires several conditions
1. The ring can routinely store a significant fraction of the
planned initial operating current for periods of 8 hours
or more.
2. The lattice and emittance are essentially at the initial
design configuration and values.
3. The lifetime is workable.
4. The orbit and beam stability are workable.
5. One or more ready-to-use insertion devices are in-
stalled and available.
Respondents to the survey generally agreed with this defi-
nition. In some cases, delivery of beam to “friendly users”
was considered the endpoint.
QUESTIONS AND ANSWERS
Question: How was the commissioning schedule de-
veloped? This question was intended to ask about the pro-
cess for developing the commissioning schedule, but wasn’t
very clear and was misunderstood by several respondents.
Common themes in answers included: Basing the sched-
ule on experience at other facilities; e.g., PLS-II followed
the SPEAR3 example of 6 month replacement followed by
6 month commissioning. In some cases, requirements were
driven by the user community. Also mentionedwere: exten-
sive discussions among commissioning team, creation of a
list of major milestones, and definition of a phased commis-
sioning approach.
What was the scheduled duration of commissioning
and how was it structured? Scheduled duration ranged be-
tween 4 and 12 months, with 6 months being the most com-
mon response (five). Other responses (one each) included 3
months, 9 months, and 12 months. Hence, in terms of plan-
ning, the 3 month commissioning period contemplated by
APS is a factor of two shorter than typically contemplated.
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How much time would ideally have been required and
how much was actually required? This question was in-
tended to determine how much safety margin was built into
the schedule. Five of seven facilities stated that if noth-
ing had gone wrong, commissioning would have taken 3
months or less (see Fig. 1). Commissioning typically took
much less time than scheduled (see Fig. 2). All but one
facility completed commissioning in less than the sched-
uled time, with five of seven reporting commissioning in
less than 4 months. The median ratio of actual to scheduled
time was 2/3 and no correlation was seen between year of
start and time required to commission (see Fig. 3).
What was the shift schedule? If not 24/7, why not?
Most respondents reported using a 24/7 commissioning
schedule, but with interruptions for repairs and installation
in several cases. Therewas no obvious relationship between
the number of hours of shift work per week and the time re-
quired for commissioning, as shown in Fig. 4.
How many personnel were involved in commission-
ing? The reporting in this case was more varied. Between
6 and 18 physicists were involved, with a median of 7. Be-
tween 5 and 7 operators were involved, with a median of 5.
In total, between 15 and 50 personnel were invovled, with a
median of 30.
Amusingly enough, the data appear to (weakly) suggest
that having more people is associated with slower commis-
sioning, see Fig. 5. However, the responses are hard to com-
pare and are incomplete. It may well be that more people
became involved when difficulties (and hence delays) were
encountered.
Which factors introduced the largest delays? Various
factors were cited in the responses, including vacuum ob-
struction (4), delivery delays (2), vacuum chamber heat-
ing (2), need to understand detailed behavior of hardware
(2), vacuum leak (1), machine protection system delayed
(1), magnet wiring error (1), operating procedure error (1),
catastrophic failure of a unique component (1), and inade-
quate simulation of start-up method (1). One of the lessons
to be drawn from the responses is that vacuum system prob-
lems are common and that it is advisable to test components
(e.g., bellows liners) on an existing accelerator when possi-
ble In addition, commissioning interleavedwith installation
introduces delays.
Which factors advanced commissioning most
rapidly? The most-cited factor was thorough subsystem
commissioning (7), followed by control system ready
and tested (5). Under the latter heading, MATLAB
Middle Layer (MML, 3) and model-based tools (2) were
emphasized. Other factors included first-turn BPMs (2),
anticipating failures and problems (1), robust rf bellows
(1), and sending staff to commission other rings to gain
experience (1).
Lessons here are to test hardware carefully ahead of time
before introducing beam, and use well-tested software.
For new ring in next 5-10 years, what factors are most
likely to introduce delays? With this question, the re-
sponses shifted toward more physics-related concerns, with
obtaining stored beam with small dynamic and physical
aperture (4) and obtaining sufficient stored beam to perform
corrections (3) being the most-cited concerns. Other issues
are familiar, including lack of full subsystem commission-
ing (2), vacuum components (2), rf bellows (1), impedance
(1), late delivery of components (1), control system not
ready or not tested (1), unforeseen major failures (1), and
aged staff (1).
For new ring in next 5-10 years, what are essential fac-
tors for rapid progess? Responses here shifted somewhat
compared to the responses to the previous question, the
working, well-understood diagnostics (5) and in particular
turn-by-turn BPMs (3) being commonly cited. Thorough
subsystem commissioning (4) and having control system ap-
plications ready (3) was again emphasized. Under the latter
heading, MML (2), LOCO (1), and data logging (1) where
all mentioned. Other factors included well trained, experi-
enced staff (2); robust lattice design (1); technical documen-
tation (1); and reliable magnet measurements (1).
The responses evinced some frustationwith technical sys-
tem readiness, particularly with respect to BPMs.
If commissioning a new ring in the next 5-10 years,
what’s your best estimate of the minimum time re-
quired? The median estimate was 4 months, which corre-
sponds to the median time to actually commission the rings
surveyed. However, there was only a weak correlation be-
tween the estimated time and the actual time for the ring
surveyed (see Fig. 6).
CONCLUSIONS
Our survey of recently-commissioned rings garnered de-
tailed responses from 7 facilities. Most recent rings com-
missioned in 4 months or less, typically taking only 2/3 of
the scheduled time. Most respondents estimated that a new
ring would take the same amount of time, although respon-
dents from facilities that commissioned quickly did not nec-
essarily feel a new ringwould also be commissioned quickly.
Existing rings could have commissioned in about 2/3 the
time if problems had been avoided.
Keys to success include thorough subsystem commission-
ing without beam and having controls software tested ahead
of time. Delays in the commissioning of new rings are most
likely to be caused by the difficulty of getting (sufficient)
stored beam in new lattices, the lack of full subsystem com-
missioning, vacuum system issues (heating, obstructions),
and delivery delays.
Commissioning an upgrade in 3months seems within the
realm of possibility with sufficient care and advance prepa-
ration.
Proceedings of IPAC2015, Richmond, VA, USA WEBD2
2: Photon Sources and Electron Accelerators
A05 - Synchrotron Radiation Facilities
ISBN 978-3-95450-168-7
2483 Co
py
rig
ht
©
20
15
CC
-B
Y-
3.
0
an
d
by
th
er
es
pe
ct
iv
ea
ut
ho
rs
Figure 1: Relationship between ideal and actual commis-
sioning time.
Figure 2: Relationship between actual and scheduled com-
missioning time.
Figure 3: Relationship between actual commissioning time
and year when commissioning started.
Figure 4: Relationship between actual commissioning time
and commissioning hours per week.
Figure 5: Relationship between actual commissioning time
and total staff.
Figure 6: Relationship between actual commissioning time
and estimated minimum time for a new ring.
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